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From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT
FOR SEPTEMBER 1991 AT NAVAL AIR STATION, ALAMEDA

1. Enclosure (1) is the Monthly Status Report for the month of September 1991 on the
Remedial Investigation/Feasibility Study (RI/FS) at the Naval Air Station (NAS),
Alameda.

2. For further information regarding this matter, please contact Mr. Wing Wong, Code
1811WW, (415) 244-2537.

Sincerely,

0_191_1 zigxaed b_*l_

LOUISE T. LEW
Head, Installation Restoration Section

Encl:
(1) Monthly Status Report - September 1991
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James M. Montgomery Consultion Engineers (Steve Newton)
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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NAS ALAMEDA

SEPTEMBER 1991

1. Progress During this Reporting Period:

Phases 5 and 6 RIFFS(SWAT)
* The Navy provided an Interim Data Report to theregulatory agencies for the West

Beach Landfill and the 1943-1956 Landfill located beneath the western ends of the
principal runways at NAS Alameda.

* The Navy's contractor, James M. Montgomery Consulting Engineers (JMM) completed slug
testing in all new wells.

* JMM completed finalization of borehole logs.
* JMM continued data reduction and database management.
* JMM began the second roundof quarterly ground-water sampling.

WeUDecommissioning
* The Navy's contractor, PRC Environmental Management, Inc. (PRC) reviewed

portions of soil and ground-water analytical results for samples collected from the
landfills during the SWAT.

* A revised well decommissioning procedure was prepared.
* New permit applications for Alameda and San Francisco Counties have been

.... submitted to the County Offices for approval.

Phases 2B and 3 RI/FS
* PRC began preparation of the air monitoring report.
* JMM completed slug testing in all new wells.
* JMM began data validation.

IntCrmedial;¢M_intCn0nc¢ Facili_ (IMF) Site Removal Action
* A draft Field Investigation Report was completed.

Phase 4 Ecolo_cal Assessment Study
* PRC began preparation of the draft RI/FS ecological assessment study work plans.

2. Meeting and Reports During this Progress Period:

Meetings
* A Progress Review Meeting was held on September 17, 1991 at the Department of

Toxic Substances Control in Berkeley; the RIFFS schedule and progress to date on
all phases of the RIFFSwere discussed.

Reports
* A draft Field Investigation Report was completed.



3. Problems Encountered and Resolutions:

Phases 5 and6 RI/FS (SWAT)
* Drummed wastes are being stored near the staging area pending results of

ground-water and soil sampling and analyses. The Navy will be issuing a
separate contract task order for disposal of wastes.

4. Reports Scheduled for October Submittal:

Site Removal Action
* Draft Final Field Investigation Report.

5. Activities Planned for October 1991:

* A Technical Review Committee (TRC) Meeting is scheduled for October 30, 1991.

Phases 5 an0 6 RI/FS (SWAT)
* JMM will continue data reduction and database management.
* JMM wUl complete the second quarterly ground-water sampling.

.... * JMM will prepare a draft work plan on the tidal influence study.

Well Decommissioning
* PRC will conduct a kick-off meeting for well decommissioning at NAS Alameda.
* PRC will complete the field work for well decommissioning.

Phases 2B and 3 R1/FS
* JM will determine the location for a tidal influence study.

IMF.Removal A¢fi0n
* PRC will prepare Draft Final Field Investigation Report.

Phase 4. Ecolo_cal Assessm_nl; Stu_ty
* PRC will make a site visit on October 2, 1991.
* PRC will continue the preparation of the draft RI/FS Ecological Assessment Study

Work Plans.
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